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SARDUN, N.E
D The U, § Department of Energy (DOE) Rocky Flats Office acknowledges receipt of your response
3 & to DOE"s request for modification to work of the Operable Unit (OU) 8 Final Phase I RFI/RI Work
E&tﬁ_’%ﬁ . Plan and request for extension of Draft and Final Phase I RFI/RI Reports for OU 8, dated January
2! T 31, 1994, The DOE objects to the action taken by both the Colorado Deparument of Health (CDH)
WILKINGON. AR T and the U. S. Environmental Protection agency (EPA) and, in accordance with the Interagency

A Agreement (IAG), paragraph 92 and paragraph 226 hereby submmits a written Staternent of Dispute
and seeks a determination that good cause exists to grant our request,

2 45 The nature of the dispute lies with DOE's and the regulatory agencies’ (CDH and EPA) differing
assessments of the need of the modification of work under Part 32 of the IAG for OU 8. The
DOE’s position is that there exists adequate justification for modifying work for OU 8. The major
reasons include the change in mission at RFP, impacts from the Transition/Decontamination and
Decomumissioning (T/D&D) schedules on the viability of continuing investigation of parts of QU §,
and realization of duplication of efforts which include consideration of field sampling plans from
other OU’s that are adjacent to or overiap THSS's within OU 8. The DOE initiated several proactive
efforts that included both CDH and EPA on both an Informal and formal basis that supports DOE’s
modification to work for QU 8. These proactive efforts are documented within the latest meetings
and documents produced by the Environmental Restoration Management Accelerated Cleanup
Working Group and presentations made, since eatly 1993, improved approaches to the Quality
Action Team (QAT) which meets weekly and includes members from DOE, EG&G, CDH, and
EPA.. Also, formal documentation reg:ardln% justification for Individual Hazardous Substances Site
S OARES CONTRGLTS T3 (THSS) evalations were sent on February 10, 1994, Another recent example of supporting
ADNMN AECORDRS0 |7 justifications is development of a major plan that will support modification to work effort is the
Interim Moasures/Interim Response Action/Decision Document for the RFP Industrial Area. This
document is in draft form as of February 16, 1994, and will soon be transmitted to the agencies for
Reviewad for Addressce review, The outcome of these working groups and evaluation efforts have been to establish -

Corras. Conrol RFP approaches to ald in the realistic scoping and scheduling of not only QU 8 but many other O1)’s,
e.g., OU's 9, 10, 12, 13, and 14, which are soon to be in a similar situation of missing IAG

BB Unl ~ enforceable milestones.
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This Statement of Dispute is transmitted in good faith, and DOE agrees to work with the CDH and
EPA to expedite, to the extent possible, the dispute resolution process. The DOE reitérates its
commitent to the purposes of the IAG, including the investigation of potential environmental
frapact at RFP and to promots a reasonable, orderly and effective jnvestigation and cleanup 9f
contamination at the site. 'We believe the further pussuit of the OU 8 dispute is consistent with the
DQE ¢omrmitment to cleanup, ' .

' Sincerley,

Richard J. burger
' Interagency Agreement Coordinator
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